
From: ANDERSON Jim M
To: Deb Yamamoto/R10/USEPA/US@EPA; Kristine Koch/R10/USEPA/US@EPA; Sean Sheldrake/R10/USEPA/US@EPA;

MCCLINCY Matt; BAYUK Dana
Cc: Eric Blischke/R10/USEPA/US@EPA; Chip Humphrey/R10/USEPA/US@EPA
Subject: FW: Gasco Meeting with DEQ and NW Natural on 11/6
Date: 11/04/2008 03:05 PM
Attachments: Proposed order of work for NW Natural.doc

Deb,

During our Monday 11/3 phone call I said I’d flesh-out the DEQ/EPA
11/6 morning mtg agenda Kristine presented in her 10/22 e-mail
below.  Please review my suggestions & either edit the agenda or
agree to use it as the basis for discussion.

1.0 Brief Gasco Background (Dana, 30 minutes)

        1.1- Operation history

        1.2- Contaminant distribution

        1.3- Source control and upland RI/FS strategy, status, & next
steps

2.0 Overall Schedule of Work (30 minutes)

        2.1- DEQ's overall Gasco project schedule (Dana)

        2.2 -EPA's "Ideal Integrated Order of Work" (Kristine)

3.0 Details of Upland Source Control & Issues (1.5 hrs)

        3.1- Kristine's review of remedies at other MGP sites (30
minutes)

        3.2- Discuss critical items that need to occur & timing (30
minutes)

                3.2.1- EPA's vision

                3.2.2- NWN’s Recommended Approach:

                        Short-term

                                -Completing planning and interim design of Segment
1 and Segment 2 SCMs (interim design document due to DEQ November
30th, submittal date pushed pending completion of vibration study).

                                -Completing source control evaluation of Segment 3
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before the end of the year.

                                -Pending approval of the interim design,
finalizing Segment 1 and Segment 2 SCM design (final design document
due to DEQ March 31, 2009)

                                -Construction of Segment 1 and Segment 2 SCMs
(order materials early winter 2009, initiate field work early summer
2009).

                        Longer-term

                                -Uplands RI/FS of Gasco and Siltronic properties,
including identification of final remedial action alternative(s)
prior to Portland Harbor ROD in late 2012.

                                -Final remedy will combine technologies such as
removal (soil, DNAPL), containment/control (soil capping,
groundwater hydraulic containment/control, in-situ source material
stabilization/solidification), and treatment (soil and groundwater).

        3.3- Discuss details of river bank control & issues with current
design (i.e., where are we now and where are we going) (305 minutes)

                Near-term

                        -Are there elements of NWN’s SCMs approach supported
by EPA?

                        -Move forward with completing SCMs interim design
(i.e., conduct vibration study and complete interim SCMs design)?

                        -Pending approval of interim design document, DEQ
supports moving into final design.  What are the consequences for
NWN moving forward with final design and construction of SCMs?

                Long-term

                        -Address upland sources of contamination to river
through RI/FS process, or through process envisioned by EPA?

                        -Integration of uplands RI/FS, in-water RI/FS, & NWN
in-water action

                        -Project delays and negative repercussions of
associated with changing direction of NWN source control approach



4.0 Wrap-up & Preparation for Afternoon Mtg with NWN (30 minutes)

        -What message will DEQ & EPA give to NWN regarding short-term &
long-term source control?

Thanks!

Jim Anderson

Manager, DEQ Portland Harbor Section

ph: 503.229.6825

fax: 503.229.6899

cell: 971.563.1434

-----Original Message-----
From: Koch.Kristine@epamail.epa.gov
[mailto:Koch.Kristine@epamail.epa.gov]
Sent: Wednesday, October 22, 2008 1:27 PM
To: Opalski.Dan@epamail.epa.gov; yamamoto.deb@epa.gov;
humphrey.chip@epamail.epa.gov; blischke.eric@epa.gov;
sheldrake.sean@epa.gov; ANDERSON Jim M; MCCLINCY Matt; BAYUK Dana
Subject: Gasco Meeting with DEQ and NW Natural on 11/6

Jim, EPA would like to propose that we discuss the following agenda
items in the morning session with DEQ.

1) Discuss overall schedule of work (see attached)

(See attached file: Proposed order of work for NW Natural.doc)

Goal:  Reach agreement on Big Picture Cleanup (Uplands and In-water)
at the Gasco site.

2)  Discuss details of upland source control and issues (near-term
vs.

future)

   Discuss critical items that need to occur and timing (near-term
vs.

   future)

   Discuss river bank control (near-term) vs. source control (long-
term)
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   Discuss details of river bank control and issues with current
design)

Goal:  Reach agreement on how much work is necessary to achieve
source control.

EPA would like to focus the discuss with NW Natural to #2, if
possible.

Thank you,

Kristine Koch

Remedial Project Manager

USEPA, Office of Environmental Cleanup

U. S. Environmental Protection Agency

Region 10

1200 Sixth Avenue, Suite 900, M/S ECL-115 Seattle, Washington 
98101-3140

(206)553-6705

(206)553-0124 (fax)

1-800-424-4372 extension 6705 (M-F, 8-4 Pacific Time, only) <<Proposed
order of work for NW Natural.doc>>


